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Attached please find the third and fourth quarter reports for the L. E. Carpenter site in 
Wharton Borough. The reports are submitted in accordance with the EPA/DEP 
enforcement lead Superfund site Pilot Agreement, and reflect the activities that are planned 
for the upcoming quarter. The next time the report will be submitted will be in December 
1994. 

Should you have any questions, please do not hesitate to contact me at 609-633-1455. 

Sincerely, 

Bruce Venner, Chief 
Bureau of Federal Case Management 

OCT 4- 1994 

c: Christina Purcell, BFCM 
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L. E. Carpenter Site 
Wharton Borough, Morris County 
Quarterly Progress Report 

June 1994 

The following is an update on the progress of the L. E. Carpenter Site pursuant 
to the EPA/State Pilot Agreement dated December 9, 1992. 

The Record of Decision was signed on April 18, 1994 by Assistant Commissioner 
Miller. Although USEPA did not formally concur on the ROD, all of EPA comments 
were addressed and incorporated. 

The Department, L. E. Carpenter and Roy F. Weston, Carpenter's consultant held 
a design kick-off meeting on June 7, 1994. L. E. Carpenter is presently working 
on the Design Work Plan for both soil and ground water remediation. 

Activities Scheduled for July 1, 1994 through September 30, 1994 

I. Design Work plan submitted by L. E. Carpenter 

II. Review, comment and finalize work plan 

III. Initiate work 



L. E. Carpenter Site 
Wharton Borough, Morris County 
Quarterly Progress Report 

September 1994 

The following is an update on the progress of the L. E. Carpenter Site pursuant 
to the EPA/State Pilot Agreement dated December 9, 1992. 

The Record of Decision was signed on April 18, 1994 by the New Jersey Department 
of Environmental Protection. Although USEPA did not formally concur on the ROD, 
all of EPA comments were addressed and incorporated. 

The draft design Remedial Design/Remedial Action Work plan for soil and Remedial 
Design Work plan for ground water was submitted to the Department on August 1994. 
The final document is expected to be revised and finalized in October 1994. Soil 
erosion and wetland permit equivalents application have been submitted to the 
Department. Upon final approval of the work plan and wetland/soil erosion permit 
equivalents, soil excavation should commence by November 1994. 

Activities Scheduled for October 1, 1994 through December 30, 1994 

I. Final Design Work plan for ground water submitted by L. E. Carpenter 
(October) 

II. Final Design/Remedial Action Work plan submitted by L, E. Carpenter 
(October) 

II. Department to review, comment and finalize work plans 

III. Initiate work 


